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Kennecott Monthly Flood Remediation Update

Roberts, Leland (RTKC) <Leland.Roberts @riotinto.com> Tue, May 13, 2014 at 2:18 PM
To: "kshelley@utah.goVv' <kshelley@utah.gov>, "dhall@utah.gov" <dhall@utah.gov>, "DBACON@utah.gov"
<DBACON@utah.gov>, "tgray@slco.org" <tgray@slco.org>, "bwood@herriman.org" <bwood@herriman.org>,
"LHEPPLER@utah.gov' <LHEPPLER@utah.gov>, "PAULBAKER@utah.gov' <PAULBAKER@utah.gov>

Cc: "Kaiser, Chris (RTKC)" <Chris.Kaiser@riotinto.com>, "Vinton, Brian (RTKC)" <Brian.Vinton@riotinto.com>,
"Prestwich, Jake J" <Jake.Prestwich@riotinto.com>, "Rhodes, Piper (RTKC)" <Piper.Rhodes@riotinto.com>,
"Lindsay, Thiess (RTKC)" <Thiess.Lindsay@riotinto.com>, "Evans, Ryan (RTKC)" <Ryan.Evans@riotinto.com>,
"Doughty, Paula (RTKC)" <Paula.Doughty@riotinto.com>, "Franco, Erick J (RTKC)" <Erick.Franco@riotinto.com>,
"Ardon, Ehud (RTKC)" <Ehud.Ardon@riotinto.com>

All,

Please find attached this month’s flood remediation work update. Work is ongoing in both Butterfield Canyon and
Third Party Property.

Any questions please let me know.
Thanks

Leland

F. Leland Roberts

Environmental Engineer, Refinery - Tailings - UPP

Rio Tinto Kennecott

4700 Daybreak Parkway South Jordan, UT 84095

T: +1(801) 569 6699 M: +1 (801) 231 8962 RECEIVED E-Mail

leland.roberts @riotinto.com  http://www.riotintokennecott.com MAY 13 2014

Div. of Oil, Gas & Mining

Notice:
This message and any attachments are the property of Rio Tinto and are intended solely for the named
recipients or entity to whom this message is addressed. If you have received this message in error please
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mform the sender via e-mail and destroy the message. If you are not the intended recipient you are not
allowed to use, copy or disclose the contents or attachments in whole or in part.

Avis:

Ce message et toute piece jointe sont la propriété de Rio Tinto et sont destinés seulement aux personnes ou
a l'entit¢ a qui le message est adressé. Si vous avez regu ce message par erreur, veuillez le détruire et en
aviser l'expéditeur par courriel. Sivous n'étes pas le destinataire du message, vous n'étes pas autorisé a
utiliser, a copier ou a divulguer le contenu du message ou ses piéces jointes en tout ou en partie.

Avis:

Ce message et toute piéce jointe sont la propriété de Rio Tinto et sont destinés seulement aux personnes ou a
I'entité a qui le message est adressé. Si vous avez recu ce message par erreur, \euillez le détruire et en aviser
I'expéditeur par courriel. Si vous n'étes pas le destinataire du message, wous n'étes pas autorisé a utiliser, a
copier ou a diwlguer le contenu du message ou ses piéces jointes en tout ou en partie.

Notice:

This message and any attachments are the property of Rio Tinto and are intended solely for the named recipients
or entity to whom this message is addressed. If you have received this message in error please inform the sender
via e-mail and destroy the message. If you are not the intended recipient you are not allowed to use, copy or
disclose the contents or attachments in whole or in part.
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Table 1 Storm Runoff Response Activities

Updated: 13-May-2014

ID Work Area Work Scope Completion Target | Status 04/11/2014 Comments
Initial step in the restoration process was to restore
R : . . !
1A | cutoff walls estore water collection (expos‘e cutoff \.NaH.s, water collection 15-Oct-13 Completed Oct 1 |water collec-tlon. to the cutoff w.alls, and clean collesnon
boxes, clean debris from pipelines) 2013 boxes and pipelines to reestablish flow to the Eastside
collection system.
URS provided 10yr 24hr event capacities for the affected
2 basins in cubic yards. Material in excess of these volumes
; d et - Completed Mid Nov ! %
2A Upper Basin Establish minimum 10-year/24-Hour storm capacity 1-Dec-13 2013 was removed from all the basins. An aerial survey
conducted on the 24th of Nov. will be used to verify
capacities.
Processing of aerial flight data, conducted on Nov 24, is
: ing. Prelimi Its show that all drainages with
Re-establish stormwater management capacity to pre-storm Ce):cg:”t]iin :;i g?;g:rzrr::: :es s:c:'lm o voluén:sz
2B Upper Basin |levels (See URS report, Feb 24, 2009 Hydrologic assessment of the TBD In process g ’ s i ;
Seigth B Drainages) Work on Olsen was not completed prior to the
g November flight and a LIDAR survey is being scheduled
to calculate finished storage volumes.
Visual survey of berms on top of dumps was conducted,
; areas of concerns were identified and corrective actions
: | = Completed Mid Oct| 4 ok 3
2C Upper Basin Repair breeches in mine waste dump top berms 1-Nov-13 2013 assigned. Corrective actions included grading and berm
construction to keep stormwater from the mine from
concentrating and running down faces of dumps.
Debris flows down gradient of cut-off-walls were
; 3 ! Completed Dec 20, g ;
3A Debris Flow Remove debris flow material TBD 2013 removed and placed up gradient of cut-off-walls in
Copper Notch area.
. ; ] All basins down gradient of cut-off-walls have been
Re-establish down gradient secondary containment to pre-storm : ’ :
5 A Completed Dec 20, |cleaned (Yosemite, Saints Rest and South Saints Rest).
3B Debris Flow [levels (See URS report, Feb 24, 2009 Hydrologic Assessment of the 1-Dec-13 .
: 2013 Culverts have been cleaned as needed and standpipes
South End Drainages) . : ;
reinstalled with rock re-enforcement surrounding them.
Expected to be |Temporary seed mix was applied to disturbed areas to
3C Debris Flow Re-seed impacted areas Fall 2014 completed in Spring |minimize potential erosion. Reclamation seed mix will be
2014 applied this fall.
Visual inspection of canal occurred and areas impacted
Stormwater i € leted Mid D
4A Fasiols Clean sediment from Upper Lined Canal 1-Dec-13 S 82313 il by flood debris were identified. These areas were
cleaned in Dec. 2013. N Y | ol o = M |
ReECErvEDT=Vial
3 904
MAY 13 20t
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Table 1 Storm Runoff Response Activities

Updated: 13-May-2014

ID

Work Area

Work Scope

Completion Target

Status 04/11/2014

Comments

4B

Stormwater
Canals

Clean sediment from Lower Lined Canal

1-Dec-13

Completed Mid Dec
2013

Visual inspection of canal occurred and areas impacted
by flood debris were identified. These areas were
cleaned in Dec. 2013.

5A

Butterfield
Creek

Map and sample mine waste sediment deposition in riparian
areas

1-Nov-13

Completed Sept
2013

In addition to the sediment sampling completed in
September, continued weekly samples are collected from
Butterfield Creek water. The past month's data for
sample site at the Horse/Burro gate indicate clean water
and it is available for irrigation purposes. A second
sample site was added for weekly sampling at the
beginning of the Herriman Irrigation Company pipeline.
Lead and arsenic concentrations measured at both sites
are low to non-detect. When sediment removal began
this spring, water sampling frequency was increased to
daily. Lead concentrations upstream from the desilting
basins was elevated during removal work and the
concentrations were significantly less downstream of the
basins.

58

Butterfield
Creek

Evaluate options for management of mine waste material in
riparian areas

15-Dec-13

Completed

Addressed in State DNR Steam Alteration as received by
DNR on Nov. 22, 2013. SL County also required a permit
for any "in and outs" of water diversion and this permit
was approved on 4/29/14 to enable the use of the
desilting basins.

5C

Butterfield
Creek

Secure regulatory approvals, as necessary, for riparian area
response

ASAP

Acquired
11/15/2013

Approval was received from the USACOE on Nov. 15,
2013. USACOE has numerous criteria that KUC must
meet and this criteria was listed and Work Plan was
attached. Once this information was provided by
Kennecott, then USACOE did not require a permit and
the conditions criteria could be passed to DNR. See
comments 58

5D

Butterfield
Creek

Implement riparian area response, as necessary

5/9/2014

In process

Riparian response was submitted to the DNR and SL Co
on 5/9/2014 and reparian reclamation was started on
5/12/14. Sediment control features are being placed to
minimize erosion from disturbed areas.

SE

Butterfield
Creek

Work area assessments

NA

Completed second
week of April

No longer occurring as work has resumed.

6A

Third Party

Identify and map possible mine waste sediment deposition on
third party properties

15-Oct-13

Completed Sept
2013

Within a week after the mine sedimenREe‘EP\JFD

third parties mapped.

E-
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Table 1 Storm Runoff Response Activities
Updated: 13-May-2014

ID Work Area Work Scope Completion Target | Status 04/11/2014 Comments
s ; ) : c leted Sept | Within a week after the mine sediment deposition, all
6B Third Party Sample possible mine waste sediment on third party properties 1-Nov-13 Pl S ; W e
2013 third parties were sampled.
Determine appropriate response actions for third parties th h In process, see ARPRORRNOI IO IIT Fmaamen. cmpitad
3 ies thro E ; . : y
6C Third Party P . z P ; : ; P HE TBD P with four of the five third party groups. Response action
discussions with third parties comments L : ; ;
is in progress with one of the five third party groups.
There are five third party groups with three of the five
completed and field work completed. Access agreements
s and response actions are pending with one of the other
] , S€ : SR AR s
6D Third Party Implement third party property response actions TBD cpomments two. Cleaning of main irrigation pipeline is complete and
the irrigation company has the water back into irrigation
use. Work is currently occurring on approved third party
property and should be completed in two weeks.
: C leted d
6E Third Party Work area assessments NA i SECf)n No longer occurring as work has resumed.
week of April

TBD = To Be Determined
ASAP = As Soon As Possible
NA = Not Applicable
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